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MEMORANDUM FOR THE RECORD

SUBJECT

DD/P Decisions Pertaining to OXCART

1. At a meeting held 17 December 1959 with Mr. C.L. Johnson of Lockheed

and Messrs.

and Parangosky, the following decisions relating to the

OXCART progrem were made by the undersigned:

Qe

Approved a request mede by Mr. Johnson to commit approximately

for the purchase of titanium, steel and vasp alloy.
his action was necessitated at this time to permit Lockheed to
maintain the present OXCART schedule.

Approved a request made by Mr. Johnson to cormit:l for 25X1
construction, at the Burbank Lockheed plant, of a revetment,

for use in OXCART fuel system tests, and the erection of a small

insulated building designed to accommodate high temperature tests

on sections and components of the OXCART airframe.

Approved Lockheed as the prime contractor for the following:

25X1

(2) The air conditioning system, for which Lockheed was directed
to obtain proposals from | | 25X1
Mr. Johnson will submit the proposals and his
recommendations for consideration and decision, if possible,
prior to the next suppliers meeting.

The OXCART inertial guidance system supplier, when chosen, will
be employed as & prime contractor to DPD Project Headquarters.

It has not been firmly decided that the supplier of the OXCART
autopilot is to be a prime contractor to DPD Project Headquarters.
This matter is under study and a firm decision will be forth-
coming in the near future. Meanwhile, a review is being made of
Mr. Johnson's report and recommendations on possible suppliers.
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f. Pirewel is to be directed to re-submit a proposal for the pilot

environment and personal equipment requirements of the OXCART

program. Prior to submission for consideration, the proposal

should be reviewed with Mr. Johnson. Meanwhile, Firewel is to be

piven a letter contract and limited coverage, | to 25X1
allow continuance of work at a modest scale pending a decision

on the proposal to be submitted.

2. The next OXCART suppliers meeting is tentatively scheduled Tor
19 Januvary 1960 in Boston.
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RICHARD M. BISSELL, JR.
Deputy Director (Plans)

Distribption:
V/grig - CH/DB/DPD

2 - Do/fp
3 - AC/DPD
L - Ccontracts/DPD
5 - Pinance/DPD
6 & 7 - CH/DB/DPD
& - RI/DPD
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